BOQ Item No	Description / Chainage		Nos	L	B1	B2	Avg width	Depth	Quantity	Unit / Remarks	Rate	Amount
	mahayogi vemanna											
	0.00	15.00	2	15.00				0.60	18.00			
	15.00	30.00	2	15.00				0.60	18.00			
	30.00	45.00	2	15.00				0.60	18.00			
	45.00	59.60	2	14.60				0.60	17.52			
	59.60	74.60	2	15.00				0.60	18.00			
	74.60	89.60	2	15.00				0.60	18.00			
	89.60	104.60	2	15.00				0.60	18.00			
	104.60	119.60	2	15.00				0.60	18.00			
	119.60	134.60	2	15.00				0.60	18.00			
	134.60	149.60	2	15.00				0.60	18.00			
	149.60	164.20	2	14.60				0.60	17.52			
	164.20	165.70	0	1.50				0.60	0.00	GATE		
	165.70	180.70	2	15.00				0.60	18.00			
	180.70	195.70	2	15.00				0.60	18.00			
	195.70	210.70	2	15.00				0.60	18.00			
	210.70	225.70	2	15.00				0.60	18.00			
	225.70	240.70	2	15.00				0.60	18.00			
	240.70	255.70	2	15.00				0.60	18.00			
	255.70	260.90	2	5.20				0.60	6.24			
	260.90	275.90	2	15.00				0.60	18.00			
	275.90	279.30	2	3.40				0.60	4.08			
	279.30	282.90	0	3.60				0.60	0.00	GATE		
	282.90	294.70	2	11.80				0.60	14.16			
	Unnikrishnan parlel park											
	0.00	15.00	2	15.00								
	15.00	30.00	2	15.00				0.60	18.00			
	30.00	32.70	2	2.70				0.60	18.00			
	32.70	47.70	2	15.00				0.60	3.24			
	47.70	62.70	2	15.00				0.60	18.00			
	62.70	77.70	2	15.00				0.60	18.00			
	77.70	92.70	2	15.00				0.60	18.00			
	92.70	107.70	2	15.00				0.60	18.00			
	107.70	118.80	2	11.10				0.60	18.00			
	118.80	122.45	0	3.65				0.60	13.32			
	122.45	137.45	2	15.00				0.60	0.00			
	137.45	152.45	2	15.00				0.60	18.00			
	152.45	167.45	2	15.00				0.60	18.00			
	167.45	182.45	2	15.00				0.60	18.00			
	182.45	185.55	2	3.10				0.60	18.00			
	185.55	200.55	2	15.00				0.60	3.72			
	200.55	215.55	2	15.00				0.60	18.00			
	215.55	230.55	2	15.00				0.60	18.00			
	230.55	245.55	2	15.00				0.60	18.00			
	245.55	251.55	2	6.00				0.60	18.00			
	Rajarathnao park								7.20			
	0.00	15.00	2	15.00								
	15.00	30.00	2	15.00				0.60	18.00			
	30.00	45.00	2	15.00				0.60	18.00			
	45.00	60.00	2	15.00				0.60	18.00			
	60.00	73.10	2	13.10				0.60	18.00			
	73.10	88.10	2	15.00				0.60	15.72			
	88.10	103.10	2	15.00				0.60	18.00			
	103.10	114.40	2	11.30				0.60	18.00			
	114.40	120.00	2	5.60				0.60	13.56			
	120.00	123.50	2	3.50				0.60	6.72			
	123.50	126.15	0	2.65				0.60	4.20			
									0.00			

466.34

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Contractor

Consultant

Assistant Engineer

1259.54

Assistant Exexutive Engineer

BOQ Item No	Description		Nos	L	B1	B2	Avg width	Depth	Quantity	Unit / Remarks	Rate	Amount
	Chainage											
	126.15	141.15	2	15.00				0.60	18.00			
	141.15	156.15	2	15.00				0.60	18.00			
	156.15	171.15	2	15.00				0.60	18.00			
	171.15	178.40	2	7.25				0.60	8.70			
								Total	**1322.24**			
								Boq Quantity	**1109.76**			
								quantity reserved for approval	**212.48**			
								Quantity to Paid	**1109.76**	Sqm	**224.41**	**249041.24**
16	Refilling available earth around trenches/pipelines, cables in layers not exceeding 20 cms in depth, compacting Each deposited layer by ramming after watering with a lead upto 50 m , and lift upto 1.5 m. Including cost of all labour complete as per specifications (KPWD SR 2021-22, Volume-I, Item No.1.10, Page No.7)											
								Total	**293.25**			
								Boq Quantity	**1186.483**			
								Quantity to Paid	**293.25**	**Cum**	**139.53**	**40917.17**
17	Removing & Restting of Kerb Stone (Approved Rate)											
	Sri Madivala Machideva Park											
	LHS											
	0.00	15.00	1	5.00					5.00			
	15.00	30.00	1	7.00					7.00			
	30.00	45.00	1	4.00					4.00			
	45.00	60.00	1	5.00					5.00			
	60.00	75.00	1	4.50					4.50			
	75.00	90.00	1	6.00					6.00			
	90.00	105.00	1	6.00					6.00			
	105.00	120.00	1	4.50					4.50			
	120.00	135.00	1	2.50					2.50			
	135.00	150.00	1	2.00					2.00			
	150.00	165.00	1	2.50					2.50			
	165.00	175.00	1	3.50					3.50			
	175.00	190.00	1	3.00					3.00			
	190.00	205.00	1	3.00					3.00			
	205.00	220.00	1	4.00					4.00			
	220.00	235.00	1	6.00					6.00			
	235.00	250.00	1	5.00					5.00			
	250.00	255.00	1	2.00					2.00			
	RHS											
	0.00	15.00	1	3.00					3.00			
	15.00	30.00	1	6.50					6.50			
	30.00	45.00	1	4.00					4.00			
	45.00	60.00	1	5.00					5.00			
	60.00	75.00	1	6.00					6.00			
	75.00	90.00	1	3.00					3.00			
	90.00	105.00	1	6.50					6.50			
	105.00	120.00	1	4.60					4.60			
	120.00	135.00	1	2.00					2.00			
	135.00	150.00	1	4.50					4.50			
	150.00	165.00	1	3.00					3.00			
	165.00	175.00	1	5.00					5.00			
	175.00	190.00	1	3.70					3.70			
	190.00	205.00	1	6.00					6.00			
	205.00	220.00	1	3.00					3.00			
	220.00	235.00	1	2.50					2.50			
	235.00	250.00	1	6.50					6.50			
	250.00	255.00	1	1.50					1.50			
	mahayogi vemanna											
	RHS											
	0.00	15.00	1	3.50					3.50			

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Contractor

Consultant

Assistant Engineer

Asst. Executive Engineer
Assistant Exexutive Engineer
Project Division
Yelahanka Zone

155.30

BOQ Item No	Description Chainage		Nos	L	B1	B2	Avg width	Depth	Quantity	Unit / Remarks	Rate	Amount
	15.00	30.00	1	6.50					6.50			
	30.00	45.00	1	2.80					2.80			
	45.00	60.00	1	3.70					3.70			
	60.00	75.00	1	5.50					5.50			
	75.00	90.00	1	6.50					6.50			
	90.00	105.00	1	6.50					6.50			
	105.00	120.00	1	8.50					8.50			
	120.00	135.00	1	1.30					1.30			
	135.00	150.00	1	1.90					1.90			
	150.00	165.00	1	4.50					4.50			
	165.00	180.00	1	3.50					3.50			
	180.00	195.00	1	2.20					2.20			
	195.00	210.00	1	1.60					1.60			
	210.00	225.00	1	3.40					3.40			
	225.00	240.00	1	3.80					3.80			
	240.00	255.00	1	1.00					1.00			
	255.00	270.00	1	1.60					1.60			
	270.00	285.00	1	4.80					4.80			
	285.00	300.00	1	1.60					1.60			
	300.00	315.00	1	3.60					3.60			
	315.00	330.00	1	5.30					5.30			
	330.00	345.00	1	2.60					2.60			
	345.00	360.00	1	3.20					3.20			
	360.00	370.00	1	3.60					3.60			
	LHS											
	0.00	15.00	1	2.50					2.50			
	15.00	30.00	1	6.50					6.50			
	30.00	45.00	1	3.80					3.80			
	45.00	60.00	1	7.50					7.50			
	60.00	75.00	1	6.30					6.30			
	75.00	90.00	1	4.20					4.20			
	90.00	105.00	1	1.90					1.90			
	105.00	120.00	1	6.50					6.50			
	120.00	135.00	1	4.30					4.30			
	135.00	150.00	1	1.00					1.00			
	150.00	165.00	1	2.60					2.60			
	165.00	180.00	1	4.10					4.10			
	180.00	195.00	1	4.50					4.50			
	195.00	210.00	1	3.20					3.20			
	210.00	225.00	1	4.20					4.20			
	225.00	240.00	1	3.80					3.80			
	240.00	255.00	1	1.60					1.60			
	255.00	270.00	1	6.20					6.20			
	270.00	285.00	1	2.60					2.60			
	285.00	300.00	1	3.60					3.60			
	300.00	315.00	1	1.00					1.00			
	315.00	330.00	1	7.20					7.20			
	330.00	345.00	1	2.60					2.60			
	345.00	360.00	1	7.30					7.30			
	360.00	370.00	1	5.50					5.50			
	Rajarathnao park											
	RHS											
	0.00	15.00	1	6.30					6.30			
	15.00	21.00	1	6.00					6.00			
	LHS											
	0.00	15.00	1	1.50					1.50			
	15.00	21.00	1	5.60					5.60			

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

6/10

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

368.70

Contractor

Consultant

Assistant Engineer 6/10

Assistant Exexutive Engineer

C/F 368.70

BOQ Item No	Description / Chainage		Nos	L	B1	B2	Avg width	Depth	Quantity	Unit / Remarks	Rate	Amount
	RHS											
	0.00	15.00	1	6.50					6.50			
	15.00	30.00	1	6.90					6.90			
	30.00	45.00	1	7.80					7.80			
	45.00	60.40	1	9.30					9.30			
	LHS											
	0.00	15.00	1	5.60					5.60			
	15.00	30.00	1	4.30					4.30			
	30.00	45.00	1	6.30					6.30			
	45.00	60.40	1	4.50					4.50			
	RHS											
	0.00	15.00	1	3.50					3.50			
	15.00	30.00	1	1.80					1.80			
	30.00	45.00	1	4.90					4.90			
	45.00	49.00	1	3.80					3.80			
	LHS											
	0.00	15.00	1	5.60					5.60			
	15.00	30.00	1	1.20					1.20			
	30.00	45.00	1	2.60					2.60			
	45.00	49.00	1	3.80					3.80			
								Total	447.10			
								Boq Quantity	447.18			
								Quantity to Paid	**447.10**	**Sqm**	**135.62**	**60635.70**
18	Providing and fixing pre cast solid cement concrete kerb stones made out of M20 with top and bottom width 114 and 165 mm respectively, 400mm high and 450mm in length finished with CM 1:3 plastering and finishing cutting, including form work, curing, including cost of all materials, labour, hire charges of machinery, loading, unloading, lead and lift, transportation etc., complete (Approved Rate)											
	Sri Madivala Machideva Park											
	LHS											
	0.00	15.00	1	10.00					10.00			
	15.00	30.00	1	8.00					8.00			
	30.00	45.00	1	11.00					11.00			
	45.00	60.00	1	10.00					10.00			
	60.00	75.00	1	10.50					10.50			
	75.00	90.00	1	9.00					9.00			
	90.00	105.00	1	9.00					9.00			
	105.00	120.00	1	10.50					10.50			
	120.00	135.00	1	12.50					12.50			
	135.00	150.00	1	13.00					13.00			
	150.00	165.00	1	12.50					12.50			
	165.00	175.00	1	6.50					6.50			
	175.00	190.00	1	12.00					12.00			
	190.00	205.00	1	12.00					12.00			
	205.00	220.00	1	11.00					11.00			
	220.00	235.00	1	9.00					9.00			
	235.00	250.00	1	10.00					10.00			
	250.00	255.00	1	3.00					3.00			
	RHS											
	0.00	15.00	1	12.00					12.00			
	15.00	30.00	1	8.50					8.50			
	30.00	45.00	1	11.00					11.00			
	45.00	60.00	1	10.00					10.00			
	60.00	75.00	1	9.00					9.00			
	75.00	90.00	1	12.00					12.00			

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

Contractor

Consultant

Assistant Engineer 17/10

242.80

Assistant Exexutive Engineer